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WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§ 104. Unless and until EPA makes a determination that the document is
not confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBIl Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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L Outline of Project/Significant Accomplishments/Future Activities

Task 1

Task 2

Task 3

Project Plan Development

1.1 Initial Project Plan Development

1.2 Revision to an Accepted Project Plan
Program Management

2.1 Manage the Delivery Order

The August Monthly Progress Report was delivered to the DOPO on September 1.
The final Product Assurance Plan for option year 2 was reviewed by the DOM and DOPO.

2.2 Close-out of the Delivery Order
Financial Documentation/Cost Recovery Packaging

A Financial Cost Documentation Package was processed for the Tucson Sources site (SSID 1C). The
package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the Phoenix Goodyear Airport site (SSID
19). The package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the K&L Plating/89th Ave site (SSID EB).
The package was processed through the Enforcement Final copy.

A Financial Cost Documentation Package was processed for the K&L Plating site (SSID EC). The
package was processed through the Enforcement Final copy.

A Financial Cost Documentation Package was processed for the Lorentz Barrel & Drum site (SSID 89).
The package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the Iron Mountain Mine site (SSID 17). The
package was processed through the Enforcement Final copy.

A Financial Cost Documentation Package was processed for the Rhone Poulenc/Zoecon site (SSID 98).
The package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the Yavapei Penta site (SSID 1U). The
package was processed through the Program copy.



Task 4

A Financial Cost Documentation Package was processed for the Omega Chemical site (SSID BC). The
package was processed through the Enforcement Final copy.
A Financial Cost Documentation Package was processed for the West Coast Plating site (SSID DL). The
package was processed through the Enforcement Final copy.

A Financial Cost Documentation Package was processed for the Brown & Bryant site (SSID H2). The
package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the Watkins-Johnson site (SSID D1). The
package was processed through the Program copy.

A Financial Cost Documentation Package was processed for the Coalinga Asbestos site (SSID E9). The
package was processed through the Program copy.

A Financial Cost Documentation Package was processed for two Indian Bend Wash North sites (SSID
2P & 2K). The packages were processed through the Program copy.

An Enforcement Final Financial Cost Documentation Package was completed for the Modesto
Groundwater site (SSID 14).

An Enforcement Final Financial Cost Documentation Package was completed for the Iron Mountain Mine
site (SSID 17). The package was completed in preparation of a optical scanning project for litigation. An
outside vender will be scanning key documents from the site file.

An Enforcement Final Financial Cost Documentation Package was completed for the San Fernando Valley
Site (SSID 59). The project involved recalling an FRC shipment in order to merge backup documents with
a more complete cost summary. The package is currently under review by PricewaterhouseCoopers LLP,
a PRP consultant.

A total of 30 1ft of documents were added to the cost package files. A total of 21 records were added to
the ImageTrax database.

Future Activities

Cost Packages and Summaries will be processed as directed by the DOPO.

Enforcement Final Financial Documentation Packages will be completed for the Tucson Sources,
Phoenix Goodyear Airport, and Waste Disposat sites

Contracts, Grants and Interagency Agreements/Potential Cost Recovery Document Collection (PCRDC)

Staff reviewed contract documents for the Apache Powder site. The RPM has been contracted regarding
various indexing and filing questions.

A working copy of NEIC/CEAT contract documents was created to speed up response time in compiling
documents for work performed compilations.

Cost recovery and contract related documents were added to the following site files: Phoenix Goodyear
Airport, Indian Bend Wash North, MGM Brakes, Koppers, Selma Treating, Atlas Asbestos, Iron Mountain
Mine, Pacific Coast Pipeline, Fresno Sanitary Landfill, Watkins Johnson, Rhone Poulenc, and Southwest
Forest Products.

A total of 26 contract/cost recovery documents were indexed and added to the Superfund site files.



Task 5

Task 6

Task 7

A total of .25 Ift of new documents were received for addition to the Superfund site files.
A total of .25 Ift of new contract documents was added to the contracts collection and Superfund site files.
Compile Work Performed Documentation Packages

The Work Performed Documentation Package for the Hassayampa Landfill site (SSID B8) was updated.
NEIC and FIT contract documents were added to the compilation.

The Work Performed Documentation Package for the Indian Bend Wash South/DCE Circuits site (SSID
Y1) was updated. Addition ARCS contract documents were compiled.

The Work Performed Documentation Package was updated for the Rhone Poulenc/Zoecon site (SSID 98).
Additional RMSS documents were added. MSCA cost for 940401 were also researched.

A Work Performed Documentation Package was started for the Panoche Tire Dump Fire site. This
compilation will be completed next month.

A total of 6 linear inches of Work Performed Documentation Packages were added to the Cost Recovery
collection. No records were added to the ImageTrax database for Work Performed Documentation
Packages.

Responding to Freedom of Information Act (FOIA) Requests
No requests for FOIA support were received this reporting period.
Manage the Day-to-Day Operations of the Cost Recovery Delivery Order in the Superfund Records Center

A team of PRP consultants form PricewaterhouseCoopers LLP reviewed cost packages and work
performed compilations relating to the overall San Fernando Valley site and the Glendale operable units.
Access was granted via the San Fernando Valley site Cost Recovery Specialist and ORC attorney. Signed
CBI non-disclosure agreements for all PricewaterhouseCoopers personnel reviewing the packages are on
file in the records center.

Brown & Bryant (SSID H2 & W4) intramural documents were bates stamped and sent to the Department
of Justice. The extramural documents in the H2 package had previously been stamped.

State backup documents for the National Semi-conductor site (SSID 91) were copied and forwarded to
the ORC attorney.

The diazo duplicate of the Contract Work Performed Documentation collection compiled by Aspen, Inc.
was returned to the DOJ Library. The diazo copies will be removed from the 3M cartridges and returned
either as roll film or in ANSI clips. The Superfund Records Center microfilm reader in not set up to
receive 3M cartridge film. The reformatting will element the need for staff to use the silver copy when
compiling work performed compilations.

Staff received 17 requests for documentation.
Future Activities
Staff will respond to all Agency requests for cost recovery and contract documentation with

same-day service. The DOM will meet with the DOPO and Agency personnel throughout the
month for effective management of the delivery order.



